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ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 14:26:50

CONTID: C12022 ESTIMATE NO: 0002 PROG 2002

PCN: 12022-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: MORRISON RD TO KIPLING PERCENT TIME:

PROJECT NO: NH 2854-072

US 285: MORRISON RD TO KIPLING

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004

DATE AWARDED 04/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,879,422.80 PARTICIPATING $ $ 145,964.55

AWARD PROJECT AMT: 2,529,827.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -373.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.92

21.5 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

6.08%

2,704,336.05

145,964.55

145,964.55

145,591.42

$

$

$

$

175,086.75

0.00

175,086.75

0.00

175,086.75

-436.28

0.00

174,650.47

0.00

AMOUNT DUE 174,650.47 145,591.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,591.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 2.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

202-00001

0010 *REMOVAL OF PIPE 64.000 0.000

LF 24.000 314.40

13.10000 24.000 314.40

202-00035

0015 *REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 180.00

180.00000 1.000 180.00

202-00037

0020 *REMOVAL OF DELINEATOR 287.000 0.000

EACH 0.000 0.00

1.55000 0.000 0.00

202-00090

0025 REMOVAL OF ASPHALT MAT 346.000 0.000

SY 346.000 3,460.00

10.00000 346.000 3,460.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 227,520.000 0.000

SY 0.000 0.00

0.64000 0.000 0.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF 0.000 0.00

0.80000 0.000 0.00

202-00250

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

202-00810

0045 *REMOVAL OF SIGN PANEL 14.000 0.000

EACH 0.000 0.00

31.75000 0.000 0.00

202-00821

0050 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 153.000

LF 1,174.500 2,525.18

2.15000 1,327.500 2,854.13

202-01130

0055 *REMOVAL OF GUARDRAIL TYPE 4 322.000 136.000

LF 186.000 3,720.00

20.00000 322.000 6,440.00

202-01140
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 43.000 2.000

EACH 11.000 1,146.75

104.25000 13.000 1,355.25

202-01300

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 0.000

CY 57.200 574.86

10.05000 57.200 574.86

203-00060

0070 BLADING 100.000 0.000

HOUR 58.000 3,770.00

65.00000 58.000 3,770.00

203-01500

0075 POTHOLING 10.000 4.000

HOUR 3.000 345.00

115.00000 7.000 805.00

203-01597

0080 *STRUCTURE EXCAVATION 169.400 163.000

CY 6.400 22.08

3.45000 169.400 584.43

206-00000

0085 *STRUCTURE BACKFILL (CLASS 2) 80.800 79.000

CY 1.800 12.33

6.85000 80.800 553.48

206-00200

0090 *BED COURSE MATERIAL 9.000 0.000

CY 9.000 279.45

31.05000 9.000 279.45

206-01000

0095 TOPSOIL 1,286.000 0.000

CY 200.000 6,020.00

30.10000 200.000 6,020.00

207-00205

0100 *EROSION BALES (WEED FREE) 168.000 0.000

EACH 32.000 288.00

9.00000 32.000 288.00

208-00011

0105 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

208-00045

0110 *STORM DRAIN INLET PROTECTION 34.000 0.000

EACH 0.000 0.00

32.40000 0.000 0.00

208-00050
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 2.000 0.000

L S 2.000 1,400.00

700.00000 2.000 1,400.00

208-00200

0120 *RESET GUARDRAIL TYPE 3 8,727.000 0.000

LF 8,367.500 33,470.00

4.00000 8,367.500 33,470.00

210-01130

0125 *MODIFY INLET 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

210-04020

0130 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

280.00000 0.000 0.00

212-00006

0135 *MULCHING (WEED FREE HAY) 9.000 0.000

ACRE 0.000 0.00

325.00000 0.000 0.00

213-00002

0140 *MULCH TACKIFIER 2,700.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

216-00041

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 550.000 0.000

TON 4.000 280.00

70.00000 4.000 280.00

403-00720

0155 *EMERGENCY POTHOLE REPAIR 50.000 5.050

TON 0.000 0.00

125.00000 5.050 631.25

403-00800

0160 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 23,267.000 0.000

TON 0.000 0.00

40.95000 0.000 0.00

403-09126

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,442.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

403-33871
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 0.000

GAL 0.000 0.00

0.87000 0.000 0.00

411-10255

0175 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000

LF 0.000 0.00

30.10000 150.000 4,515.00

603-01245

0180 *24 INCH CORRUGATED STEEL PIPE 24.000 0.000

LF 24.000 1,488.00

62.00000 24.000 1,488.00

603-10240

0185 *24 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 210.00

210.00000 1.000 210.00

603-30024

0190 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-00305

0195 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

604-30010

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,525.000 0.000

LF 1,525.000 22,112.50

14.50000 1,525.000 22,112.50

606-00301

0205 *GUARDRAIL TYPE 7 (PRECAST) 150.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-00700

0210 *GUARDRAIL (SPECIAL) 75.000 0.000

LF 12.500 1,750.00

140.00000 12.500 1,750.00

606-00900

0215 *END ANCHORAGE TYPE 3D 10.000 0.000

EACH 2.000 1,120.00

560.00000 2.000 1,120.00

606-01340

0220 *TRANSITION TYPE 3G 10.000 0.000

EACH 1.000 975.00

975.00000 1.000 975.00

606-01370
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRANSITION TYPE 3H 6.000 0.000

EACH 1.000 530.00

530.00000 1.000 530.00

606-01380

0230 *MEDIAN TERMINAL 4.000 0.000

EACH 4.000 13,600.00

3,400.00000 4.000 13,600.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 14.000 0.000

EACH 8.000 12,400.00

1,550.00000 8.000 12,400.00

606-02003

0240 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 3.000 3,600.00

1,200.00000 3.000 3,600.00

606-02005

0245 FENCE (PLASTIC) 100.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

607-11525

0250 CURB TYPE 6 (SECTION M) 7,905.000 0.000

LF 0.000 0.00

2.75000 0.000 0.00

609-60011

0255 *DELINEATOR (TYPE I) 215.000 0.000

EACH 0.000 0.00

14.25000 0.000 0.00

612-00001

0260 *DELINEATOR (TYPE II) 90.000 0.000

EACH 0.000 0.00

16.25000 0.000 0.00

612-00002

0265 *DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00003

0270 *DELINEATOR (TYPE II) (BARRIER) 54.000 0.000

EACH 0.000 0.00

17.10000 0.000 0.00

612-00022

0275 *SIGN PANEL (CLASS I) 42.000 0.000

SF 0.000 0.00

13.25000 0.000 0.00

614-00011
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS II) 40.000 0.000

SF 0.000 0.00

15.50000 0.000 0.00

614-00012

0285 *SIGN PANEL (CLASS III) 1,209.000 0.000

SF 0.000 0.00

17.30000 0.000 0.00

614-00013

0290 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 38.000 0.000

LF 0.000 0.00

24.75000 0.000 0.00

614-01582

0295 *RUMBLE STRIP (GRINDING) 45,900.000 0.000

LF 0.000 0.00

0.20000 0.000 0.00

614-80387

0300 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

615-00050

0305 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

4,500.00000 0.500 2,250.00

625-00000

0306 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY)
CMO # 03

13.000 0.000

HOUR 13.000 1,430.00

110.00000 13.000 1,430.00

625-00001

0310 *MOBILIZATION 1.000 0.000

L S 0.250 6,900.00

27,600.00000 0.250 6,900.00

626-00000

0315 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

1,000.00000 0.250 250.00

626-01000

0320 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 0.000

SF 0.000 0.00

1.26000 0.000 0.00

627-00002

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 0.000

GAL 0.000 0.00

24.50000 0.000 0.00

627-00012
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 0.000

SF 0.000 0.00

7.55000 0.000 0.00

627-01000

0335 *FLAGGING 1,000.000 28.000

HOUR 128.000 2,496.00

19.50000 156.000 3,042.00

630-00000

0340 *TRAFFIC CONTROL INSPECTION 32.000 0.000

DAY 12.000 360.00

30.00000 12.000 360.00

630-00007

0345 *TRAFFIC CONTROL MANAGEMENT 120.000 4.000

DAY 19.000 7,315.00

385.00000 23.000 8,855.00

630-00012

0350 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 300.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00015

0352 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL (CMO # 
02)

0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003

0355 *TRAFFIC CONTROL VEHICLE 300.000 0.000

HOUR 0.000 0.00

11.00000 0.000 0.00

630-00025

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 0.000 0.00

30.00000 5.000 150.00

630-80341

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 15.500

EACH 0.000 0.00

85.00000 15.500 1,317.50

630-80342

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 3.000

EACH 0.000 0.00

105.00000 3.000 315.00

630-80343

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000 48.000

SF 0.000 0.00

19.25000 48.000 924.00

630-80344
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PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

630-80358

0385 *PORTABLE MESSAGE SIGN PANEL 120.000 5.000

DAY 36.000 3,420.00

95.00000 41.000 3,895.00

630-80359

0390 *DRUM CHANNELIZING DEVICE 200.000 15.000

EACH 0.000 0.00

40.50000 15.000 607.50

630-80360

0395 CONCRETE BARRIER (TEMPORARY) 200.000 100.000

LF 0.000 0.00

20.00000 100.000 2,000.00

630-80370

0400 *TRAFFIC CONE 600.000 300.000

EACH 0.000 0.00

6.10000 300.000 1,830.00

630-80380

0405 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-80520

0410 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80560

0415 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-85006

0420 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0425 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0430 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014



CONTID: C12022 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12022-BID ESTIMATE RUN 06/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0002 14:26:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A ON-THE-JOB TRAINEE 200.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0440 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0445 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0450 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0633 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 0.000

EACH 2.000 2,950.00

1,475.00000 2.000 2,950.00

630-80001

CAT 0200 $140,464.55 169,586.75CURRENT AMT 2,864,822.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

620-00002

0460 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00

620-00012

0465 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

620-00020

CAT 0400 $5,500.00 5,500.00CURRENT AMT 14,600.00 $$

PROJECT TOTAL 145,964.55 $ 175,086.75CURRENT AMT 2,879,422.80 $$


